COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2002

ESTI MATE SUMVARY 12: 00: 00
CONTI D: C10786 ESTI MATE NO. 0012 FI NL SPEC YR 1994
PCN: 10786- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 183.0 DAYS TIVE ALLOW 183 WORK DAYS
UPRR W O JULESBURG PERCENT TIME: 100. 00 ORI G TIME ALLOW 180 WORK DAYS
PROJIECT NO. C 138A-006
UPRR W O JULESBURG
NAME OF ROAD:
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 10/ 31/ 2002 DATE TI ME STARTED 03/15/2000
2000 S. COLORADO BLVD., TOAER TWO, DATE LET 08/ 19/ 1999 DATE WORK BEGAN 03/ 15/ 2000
SUl TE 2-500 DATE AWARDED 08/ 23/ 1999 DATE TI ME SToPPED 01/10/2001
DATE CONTRACT EXECUTED  09/08/1999 DATE ACCEPTED 01/10/ 2001
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 03/ 15/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,935, 357.27 PARTI Cl PATI NG $ 79, 380. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,825, 626.65 NON- PARTI Cl PATI NG 2,845, 935. 52 28, 398. 46
PERCENT COMPLETE: 99. 66% TOTAL EARNI NGS 2,925, 315. 52 28, 398. 46
FUNDS AVAI LABLE: $ 10, 041. 75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,925, 315. 52 28, 398. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 42,384. 40
SECURI TI ES ENCUVBERED 0.00 -41,788.09
NET EARNI NGS 2,925, 315. 52 28,994. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,925, 315. 52 28,994. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 28,994. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 10786- BI D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00060  *EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 118, 284. 000 111, 964. 000
MB 6, 320. 000 31, 600. 00
5. 00000 118, 284. 000 591, 420. 00
0065 207-00205 TOPSO L 4, 463. 000 5, 030. 000
MB -5, 030. 000 -11,317.50
2. 25000 0. 000 0. 00
0070 208-00011  *EROSI ON BALES (WEED FREE) 26. 000 26. 000
EACH 0. 000 0.00
20. 00000 26. 000 520. 00
0075 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0080 210-00810  *RESET GROUND SI GN 3.000 3. 000
EACH 0. 000 0.00
150. 00000 3. 000 450. 00
0085 210-01200 *RESET END ANCHORAGE 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 212-00006  *SEEDI NG ( NATI VE) 5. 030 5. 030
HA 0. 000 0. 00
1, 317. 00000 5. 030 6, 624. 51
0095 213-00002 *MJILCHI NG (WEED FREE HAY) 3.990 3.990
HA 0. 000 0. 00
805. 00000 3.990 3,211. 95
0100 213-00061  MUILCH TACKI FI ER 953. 000 953. 000
KG 0. 000 0.00
3. 00000 953. 000 2, 859. 00
0105 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 10, 400. 000 10, 400. 000
M2 0. 000 0. 00
1. 67000 10, 400. 000 17, 368. 00
0110 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 4, 666. 860 4, 666. 860
T 0. 000 0. 00
13. 25000 4, 666. 860 61, 835. 90



CONTI D: C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 10786- BI D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0111 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT CHARGES ON ABC CL 7 -20. 360 -20. 360
LOADS
DOL 0. 000 0.00
1. 00000 -20. 360 -20.36
0115 403-33324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 2,347.870 2,347.870
(86) (AC- 20R)
T 0. 000 0. 00
68. 00000 2,347.870 159, 655. 16
0120 403-33352  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 3,367. 060 3, 367. 060
58- 28
) T 0. 000 0. 00
57. 00000 3, 367. 060 191, 922. 42
0120 MATERI AL ALLOMNCE HBP (GR S) ASPH) (86) (PG 58-28) 0. 000
DOL 0. 000 0. 00
73, 863. 09000 0. 000 0. 00
0121 900- 00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT CHARGES ON HBP PG58- 28 -42.590 -42.590
DOL 0. 000 0.00
1. 00000 -42.590 -42.59
0125 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 3.300 3.300
MB 0. 000 0. 00
510. 00000 3.300 1, 683. 00
0130 603-15018 450 MM EQUI VALENT CORRUGATED STEEL PI PE ARCH 68. 000 68. 000
M 0. 000 0. 00
115. 00000 68. 000 7, 820. 00
0135 603-31318 450 MM EQUI VALENT ARCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0. 00
400. 00000 4. 000 1, 600. 00
0140 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG 520. 000 520. 000
M 0. 000 0. 00
32. 75000 520. 000 17, 030. 00
0145 606-01370 *END ANCHORAGE TYPE 3G 4. 000 4. 000
EACH 0. 000 0. 00
780. 00000 4. 000 3, 120. 00
0150 606-02005 *END ANCHORAGE ( FLARED) 4. 000 4. 000
EACH 0. 000 0.00
1, 200. 00000 4. 000 4, 800. 00



CONTI D: C10786

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 607-00005 *END POST 4. 000 4. 000
EACH 0. 000 0.00
172. 00000 4. 000 688. 00
0160 607-00010 *CORNER AND LI NE BRACE PCST 9. 000 9. 000
EACH 0. 000 0.00
234. 00000 9. 000 2,106. 00
0165 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 1, 133. 000 1, 133. 000
M 0. 000 0.00
3.90000 1, 133. 000 4,418.70
0170 609-60011 *CURB TYPE 6 (SECTION M 632. 000 632. 000
M 0. 000 0.00
7.50000 632. 000 4,740. 00
0175 612-00001  *DELI NEATOR (TYPE 1) 26. 000 26. 000
EACH 0. 000 0.00
16. 00000 26. 000 416. 00
0180 612-00002  *DELI NEATOR (TYPE I1) 12. 000 12. 000
EACH 0. 000 0.00
17. 00000 12. 000 204. 00
0185 612-00003  *DELI NEATOR (TYPE 111) 3.000 3. 000
EACH 0. 000 0.00
19. 00000 3.000 57.00
0190 614-00011  *SI GN PANEL (CLASS I) 10. 700 10. 700
M2 0. 000 0.00
220. 00000 10. 700 2, 354. 00
0195 614-00012  *SIGN PANEL (CLASS I1) 10. 900 10. 900
M 0. 000 0.00
250. 00000 10. 900 2,725. 00
0200 614-00013 *SIGN PANEL (CLASS I11) 15. 200 15. 200
M2 0. 000 0.00
335. 00000 15. 200 5, 092. 00
0205 614-00200 *STEEL SIGN POST (U 3) 0. 000 0. 000
M 0. 000 0.00
17. 00000 0. 000 0. 00



CONTI D C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 614-01502  *STEEL SIGN POST (50 MV ROUND) 63. 000 63. 000
M 0. 000 0. 00
32. 00000 63. 000 2,016. 00
0215 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 70. 000 70. 000
M 0. 000 0. 00
145. 00000 70. 000 10, 150. 00
0220 615-00030  EMBANKMVENT PROTECTOR TYPE 3 8. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0225 617-00012 300 MM CULVERT Pl PE 154. 000 154. 000
M 0. 000 0. 00
65. 00000 154. 000 10, 010. 00
0230 621-00450  *DETOUR PAVEMENT 2. 204. 000 2, 204. 000
MR 0. 000 0. 00
23. 00000 2,204. 000 50, 692. 00
0235 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 900
Ls 0. 100 7, 000. 00
70, 000. 00000 1. 000 70, 000. 00
0240 626-00000  *NMOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
241, 170. 00000 1. 000 241, 170. 00
0245 627-00005 *EPOXY PAVENENT MARKI NG 243. 000 243. 000
L 0. 000 0. 00
30. 00000 243. 000 7,290. 00
0250 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3.900 0. 000
LI NE
) MR 3.900 975. 00
250. 00000 3.900 975. 00
0255 629-01001  *SURVEY MONUMENT (TYPE 1) 4.000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0260 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 10786- BI D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 629-01031  *SURVEY MONUMENT (TYPE 3A) 0. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0270 630-00000 FLAGG NG 1,617. 000 1,617. 000
HOUR 0. 000 0. 00
21. 00000 1, 617. 000 33, 957. 00
0275 630-00002  *TRAFFI C CONTROL SUPERVI SOR 98. 000 98. 000
DAY 0. 000 0.00
300. 00000 98. 000 29, 400. 00
0280 630-00007 *TRAFFI C CONTROL | NSPECTI ON 179. 000 179. 000
DAY 0. 000 0. 00
150. 00000 179. 000 26, 850. 00
0285 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0290 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0295 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 13. 000
EACH 0. 000 0.00
85. 00000 13. 000 1, 105. 00
0300 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 30. 000
EACH 0. 000 0. 00
135. 00000 30. 000 4, 050. 00
0305 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 6. 000
EACH 0. 000 0.00
150. 00000 6. 000 900. 00
0310 630-80360 *DRUM CHANNELI ZI NG DEVI CE 144. 000 144. 000
EACH 0. 000 0. 00
60. 00000 144. 000 8, 640. 00
0315 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 8. 000 8. 000
EACH 0. 000 0.00
70. 00000 8. 000 560. 00



CONTI D C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80370 CONCRETE BARRI ER ( TEMPORARY) 354. 000 354. 000
M 0. 000 0. 00
75. 00000 354. 000 26, 550. 00
0325 630-80380 *TRAFFI C CONE 50. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
0330 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -592. 070 -592. 070
F A 0. 000 0. 00
1. 00000 -592. 070 -592. 07
0340 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 9, 942.570 9, 942.570
F A 0. 000 0. 00
1. 00000 9, 942.570 9, 942. 57
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70040 F/ A RAI LROAD SI GNAL 15, 380. 470 15, 380. 470
F A 0. 000 0. 00
1. 00000 15, 380. 470 15, 380. 47
0360 700-70042 F/ A RAI LROAD FLAGG NG BY UPRR 56, 446. 820 55, 825. 380
F A 621. 440 621. 44
1. 00000 56, 446. 820 56, 446. 82
0365 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 6, 717. 630 6,717.630
F A 0. 000 0. 00
1. 00000 6,717.630 6,717.63
0370 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700-70100  F/ A RELOCATE QUONSET HUT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0505 900-00006  ADDED | TEM (DOLLAR)/ RELOCATE QUONSET 1. 000 1. 000
DOL 0. 000 0.00
17, 309. 99000 1. 000 17, 309. 99
0525 203-01500  BLADI NG EXTRA BLADI NG 49. 500 49. 500
HOUR 0. 000 0. 00
125. 00000 49. 500 6, 187. 50
0530 607-32200 FENCE WOCD SNOW 91. 000 91. 000
M 0. 000 0.00
9. 74000 91. 000 886. 34

CAT 0200 CURRENT AMI $ 1,872,021.19% 28,878.94 % 1, 861, 979. 44
CAT NOO0300 STRUCTURE A-27-P

0380 202-00400 *REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0385 206- 00000 STRUCTURE EXCAVATI ON 466. 000 466. 000
MB 0. 000 0. 00
7.50000 466. 000 3, 495. 00
0390 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 316. 000 316. 000
VB 0. 000 0. 00
98. 00000 316. 000 30, 968. 00
0395 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 333. 000 333. 000
MB 0. 000 0. 00
15. 00000 333. 000 4, 995. 00
0400 206-01750 SHORI NG 1.000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0405 403-33324 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 0. 000 0. 000

(86) (AC- 20R)
T 0. 000 0.00

68. 00000 0. 000 0.00



CONTI D C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE A-27-P

0410 502-00460 *PILE TIP 42. 000 42.000
EACH 0. 000 0.00
85. 00000 42.000 3,570. 00
0415 502-11489  *STEEL PILING (HP 360X132) 1, 182. 990 1, 208. 000
M -25.010 -2,801. 12
112. 00000 1, 182. 990 132, 494. 88
0415 MATERI AL ALLOWANCE STEEL PILING 0. 000
M 0. 000 0.00
72, 936. 00000 0. 000 0.00
0415 MATERI AL ALLOWANCE STEEL PILING 0. 000
M 0. 000 0.00
1. 00000 0. 000 0.00
0416 900-00012  ADDED | TEM (METER)/ PILING CUT OFFS 0. 000 0. 000
M 0. 000 0.00
112. 00000 0. 000 0.00
0417 900-00012  ADDED | TEM ( METER)/ 0. 000 0. 000
M 0. 000 0.00
112. 00000 0. 000 0.00
0418 900-00012  ADDED | TEM (METER)/ PILING CUT OFFS 25.900 0. 000
M 25.900 2, 320. 64
89. 60000 25.900 2, 320. 64
0420 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 123. 800 123. 800
VB 0. 000 0.00
325. 00000 123. 800 40, 235. 00
0425 513-00690 BRI DGE DRAI N ( SPECI AL) 3. 000 3. 000
EACH 0. 000 0.00
2, 500. 00000 3. 000 7, 500. 00
0430 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 068. 000 1, 068. 000
M2 0. 000 0.00
10. 00000 1, 068. 000 10, 680. 00
0435 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 31.000 31.000
M 0. 000 0.00

485. 00000 31. 000 15, 035. 00



CONTI D C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE A-27-P

0440 601-03040  CONCRETE CLASS D (BRI DGE) 563. 100 563. 100
VB 0. 000 0.00
450. 00000 563. 100 253, 395. 00
0445 601-40200 CLASS 5 FI NI SH 508. 100 508. 100
M2 0. 000 0.00
6. 00000 508. 100 3, 048. 60
0450 602-00000  *REI NFORCI NG STEEL 13, 691. 000 13, 691. 000
KG 0. 000 0.00
1. 10000 13, 691. 000 15, 060. 10
0455 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 42, 639. 000 42, 639. 000
KG 0. 000 0.00
1. 30000 42, 639. 000 55, 430. 70
0460 606-10705 *BRIDGE RAIL TYPE 7 (SPECI AL) 193. 000 193. 000
M 0. 000 0.00
160. 00000 193. 000 30, 880. 00
0465 607-53173 *FENCE CHAIN LINK (SPECIAL) (1800 MV) 169. 000 169. 000
M 0. 000 0.00
139. 00000 169. 000 23, 491. 00
0470 613-00200 50 MV ELECTRI CAL CONDUI T 386. 000 386. 000
M 0. 000 0.00
25. 00000 386. 000 9, 650. 00
0475 618-01994 *PRESTRESSED CONCRETE BOX ( DEPTH 800 THROUGH 1200 673. 000 673. 000
METERS)
M2 0. 000 0.00
400. 00000 673. 000 269, 200. 00
0475 MATERI AL ALLOWANCE PRECAST BOX Gi RDERS 0. 000
M2 0. 000 0.00
125, 175. 00000 0. 000 0. 00
0475 MATERI AL ALLOWANCE PRECAST BOX Gi RDERS 0. 000
M2 0. 000 0.00
81, 658. 00000 0. 000 0.00
0510 900-00014 ADDED | TEM (LUMP SUM)/ SHORI NG SPECI AL 1. 000 1. 000
LS 0. 000 0.00

3, 333. 00000 1. 000 3,333.00



CONTI D: C10786 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 10786- Bl D ESTI MATE RUN 10/ 31/ 2002
PRQJECT: C 138A-006 ESTI MATE NO 0012 12: 00: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE A-27-P
0515 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT (I TEM 601 CL D -825. 840 -825. 840
CONCRETE)
DOL 0. 000 0.00
1. 00000 -825. 840 -825. 84
CAT 0300  CURRENT AMI $ 983, 956.08 $ -480.48% 983, 956. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0485 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0490 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0500 900- 00006  ADDED | TEM (DOLLAR)/ | NSPECTI ON HOUR CHARGE -2,120.000 -2,120. 000
DOL 0. 000 0.00
1. 00000 -2,120.000 -2,120.00
CAT 0400  CURRENT AMI $ 79, 380.00 $ 0.00$% 79, 380. 00
PROQJECT TOTAL CURRENT AMI $ 2, 935,357.27 $ 28,398.46$ 2,925, 315. 52




